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ESTIMATE RUN 04/11/2010

ESTIMATE SUMMARY 23:59:43

CONTID: C17416         ESTIMATE NO: 0001 PROG 2005

PCN: 17416-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

R6 BRIDGE FORM REMOVAL ON I-25 PERCENT TIME:

PROJECT NO: BR R600-357                   

R6 BRIDGE FORM REMOVAL ON I-25

NAME OF ROAD: I-25, I-76, US36, SH 6

PROJECT COUNTIES: DENVER

CONTRACTOR:

JALISCO INTERNATIONAL, INC. PAY PERIOD ENDING 03/31/2010 DATE TIME STARTED 03/22/2010

6663 COLORADO BLVD. DATE LET 10/15/2009 DATE WORK BEGAN 03/22/2010

 DATE AWARDED 11/09/2009 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 11/30/2009 DATE ACCEPTED

COMMERCE CITY CO 80022     303/287-8905 DATE NOTICE TO PROCEED 03/22/2010

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 324,414.25 PARTICIPATING $ $ 90,419.91

AWARD PROJECT AMT: 262,114.25 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,352.60

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

14.89

WORK DAYS

WORK DAYS

27.87%

233,994.34

90,419.91

90,419.91

88,067.31

$

$

$

$

90,419.91

0.00

90,419.91

0.00

90,419.91

-2,352.60

0.00

88,067.31

0.00

AMOUNT DUE 88,067.31 88,067.31

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 88,067.31

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

ADAMS, REGION 6

JEFFERSON, REGION 6

7.0 TIME ALLOW: 47

ORIG TIME ALLOW: 47
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PCN: 17416-BID    ESTIMATE RUN 04/11/2010

PROJECT: BR R600-357                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

23:59:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 EROSION CONTROL SUPERVISOR 0.000

4.000

208-00205  
 

72.000

HOUR

50.00000 200.004.000

200.00

0010 *HEALTH AND SAFETY OFFICER 0.000

83.500

250-00110  
 

376.000

HOUR

60.00000 5,010.0083.500

5,010.00

0015 MOBILIZATION 0.000

0.600

626-00000  
 

1.000

L S 

20,000.00000 12,000.000.600

12,000.00

0020 FLAGGING 0.000

14.000

630-00000  
 

100.000

HOUR

20.00000 280.0014.000

280.00

0025 TRAFFIC CONTROL INSPECTION 0.000

3.000

630-00007  
 

32.000

DAY 

110.00000 330.003.000

330.00

0030 TRAFFIC CONTROL MANAGEMENT 0.000

7.000

630-00012  
 

25.000

DAY 

370.00000 2,590.007.000

2,590.00

0035 FLASHING BEACON (PORTABLE) 0.000

0.000

630-80001  
 

4.000

EACH

1,220.00000 0.000.000

0.00

0040 BARRICADE (TYPE 3 M-A) (TEMPORARY) 0.000

0.000

630-80335  
 

20.000

EACH

185.00000 0.000.000

0.00

0045 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000

0.500

630-80341  
 

25.000

EACH

60.00000 30.000.500

30.00

0050 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 0.000

3.500

630-80342  
 

46.000

EACH

80.00000 280.003.500

280.00

0055 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 0.000

0.000

630-80343  
 

8.000

EACH

105.00000 0.000.000

0.00
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PCN: 17416-BID    ESTIMATE RUN 04/11/2010

PROJECT: BR R600-357                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

23:59:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 0.000

0.000

630-80344  
 

64.000

SF  

21.00000 0.000.000

0.00

0065 PORTABLE MESSAGE SIGN PANEL 0.000

0.000

630-80355  
 

2.000

EACH

2,150.00000 0.000.000

0.00

0070 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

0.000

0.000

630-80358  
 

2.000

EACH

350.00000 0.000.000

0.00

0075 DRUM CHANNELIZING DEVICE 0.000

7.500

630-80360  
 

150.000

EACH

47.00000 352.507.500

352.50

0080 TRAFFIC CONE 0.000

12.500

630-80380  
 

200.000

EACH

8.25000 103.1312.500

103.13

0085 IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

0.000

0.500

630-85040  
 

1.000

EACH

4,200.00000 2,100.000.500

2,100.00

0090 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

50,000.000

F A 

1.00000 0.000.000

0.00

0095 F/A PARTNERING 0.000

0.000

700-70011  
 

500.000

F A 

1.00000 0.000.000

0.00

0100 F/A FUEL COST ADJUSTMENT 0.000

0.000

700-70016  
 

2,500.000

F A 

1.00000 0.000.000

0.00

0105 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

300.000

F A 

1.00000 0.000.000

0.00

0110 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

5,000.000

F A 

1.00000 0.000.000

0.00
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PCN: 17416-BID    ESTIMATE RUN 04/11/2010

PROJECT: BR R600-357                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

23:59:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 F/A ADJUST ADJUST UTILITIES 0.000

0.000

700-70060  
 

3,000.000

F A 

1.00000 0.000.000

0.00

0120 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

1,000.000

F A 

1.00000 0.000.000

0.00

CAT 23,275.6323,275.63157,074.00CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURE E-17-JK 

0125 CLEAN BOX GIRDER (FORMS AND DEBRIS) 0.000

0.000

202-04041  
 

7,962.000

SF  

4.00000 0.000.000

0.00

0130 CLEAN BOX GIRDER (ORGANIC MATERIAL) 0.000

89.920

202-04042  
 

4,152.000

SF  

5.25000 472.0889.920

472.08

CAT 472.08472.0853,646.00CURRENT AMT0300 $ $ $

CAT NO0301 STRUCTURE F-16-NK 

0135 CLEAN BOX GIRDER (FORMS AND DEBRIS) 0.000

16,593.050

202-04041  
 

18,864.000

SF  

4.00000 66,372.2016,593.050

66,372.20

CAT 66,372.2066,372.2075,456.00CURRENT AMT0301 $ $ $

CAT NO0302 STRUCTURE E-16-JT 

0140 CLEAN BOX GIRDER (FORMS AND DEBRIS) 0.000

0.000

202-04041  
 

3,943.000

SF  

4.00000 0.000.000

0.00

0145 CLEAN BOX GIRDER (ORGANIC MATERIAL) 0.000

0.000

202-04042  
 

789.000

SF  

5.25000 0.000.000

0.00

CAT 0.000.0019,914.25CURRENT AMT0302 $ $ $

CAT NO0303 STRUCTURE E-16-JU 

0150 CLEAN BOX GIRDER (FORMS AND DEBRIS) 0.000

0.000

202-04041  
 

4,506.000

SF  

4.00000 0.000.000

0.00

CAT 0.000.0018,024.00CURRENT AMT0303 $ $ $
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PCN: 17416-BID    ESTIMATE RUN 04/11/2010

PROJECT: BR R600-357                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

23:59:43

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0155 SANITARY FACILITY 0.000

1.000

620-00020  
 

1.000

EACH

300.00000 300.001.000

300.00

CAT 300.00300.00300.00CURRENT AMT0400 $ $ $

$ 90,419.9190,419.91$324,414.25$CURRENT AMTPROJECT TOTAL


